Phase Technology Cost Detail Report
(with Markups)

System:

RACER Version: RACER® Version 11.4.63.0
Database Location: C:\Users\Administrator\Desktop\RACER Backups\Racer_Backup_8 1 2019.mdb

Folder:
Folder Name: wilcox
Project:
ID: Wilcox FS
Name: Remedial Action Screening
Category: None
Location

State / Country: OKLAHOMA
City: OKLAHOMA STATE AVERAGE

Location Modifier Default User Reason for changes
0.890 0.890
Options

Database: System Costs
Cost Database Date: 2017
Report Option: Fiscal

Description Remedial Action

Print Date: 1/812021 1:12:12 PM 0 T 0O 0 Pace:  1of 14
90127186


ageisel
Redacted Version


Site:

ID:
Name:
Type:
Media/Waste Type
Primary:
Secondary:

Contaminant
Primary:
Secondary:

Phase Names

Pre-Study
Study
Design
Removal/Interim Action
Remedial Action
Operations & Maintenance
Long Term Monitoring
Site Closeout
Documentation
Description:
Support Team:

References:

Estimator Information
Estimator Name:
Estimator Title:

Print Date: 1/8/2021 1:12:12 PM

Wilcox
Feasibility Study
None

Soil
N/A

Metals

Semi-Volatile Organic Compounds (SVOCs)

NORNNOROO

Reports

Documentation of personnel used to provide support for estimator and

preparation of the estimate.

Documentation of reference sources used in the preparation of the estimate.

Brooke Campanell
Engineer

Paae:
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Agency/Org./Office: EA Engineering, Science and Technology

Business Address: 1311 Continental Dr
Suite K
Abindon, MD 21009

Telephone Number: 4106716051
Email Address: bcampanell@eaest.com
Estimate Prepared Date: 10/01/2019

Estimator Signature: Date:

Reviewer Information

Reviewer Name:
Reviewer Title:
Agency/Org./Office:
Business Address:
Telephone Number:
Email Address:

Date Reviewed: 10/01/2019

Reviewer Signature: Date:

Print Date: 1/8/2021 1:12:12 PM Paae: 3of 14



Phase Documentation:

Phase Type:
Phase Name:
Description:

Approach:

Start Date:

Labor Rate Group:
Analysis Rate Group:

Phase Markup Template:

Technology Markups

Excavation

Remedial Action

Excavation, Onsite Disposal Five Year Review

Excavation, onsite disposal in RCRA containment cell, LUCs and five year

review

Ex Situ

April, 2021

System Labor Rate
System Analysis Rate

System Defaults

Site Close-Out Documentation

Cleanup and Landscaping

Clear and Grub

ADMINISTRATIVE LAND USE CONTROLS

Five-Year Review
Capping

Load and Haul

Mobilization/Demobilization

Total Marked-up Cost:

Print Date: 1/8/2021 1:12:12 PM

$5,065,417.92

Markup % Prime % Sub.
True 100 0
True 100 0
True 100 0
True 100 0
True 100 0
True 100 0
True 100 0
True 100 0
True 100 0

Paae:
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Technologies:

Technology: Excavation

Element:

Assembly Description
17020416 12 CY Dump Truck Haul/Hour
17030242 22 CY Scraper by BCY

17030423  Unclassified Fill, 6" Lifts, Off-Site,
Includes Delivery, Spreading,
and Compaction

18050402 Seeding, Vegetative Cover
33020401 Disposable Materials per Sample

33021709 Testing, TAL metals
(6010/7000s)

33021721 Testing, semi-volatile organics
(625, 8270)

33220102 Project Manager
33220108 Project Scientist
33220110 QA/QC Officer
33220112 Field Technician
33220114 Word Processing/Clerical
33220115 Draftsman/CADD

Print Date: 1/8/2021 1:12:12 PM

Unit of
Quantity Measure

HR
CY

CY

ACR

EA
EA

EA

HR
HR
HR
HR
HR
HR

Material
Unit Cost

0.00
0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

Labor Unit
Cost

Equipment
Unit Cost

0.00
0.00

0.00

0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

Sub Bid Cost
Cost Extended Cost Override
0.00 $247,649.32 False
0.00 $116,923.49 False
0.00 $698,264.79 False
0.00 $56,010.73 False
0.00 $2,542.16 False

$10,107.85 False

$17,545.70 False
0.00 $2,320.33 False
0.00 $6,009.98 False
0.00 $919.18 False
0.00 $594.21 False
0.00 $603.32 False
0.00 $573.98 False

Paae:
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Technology: Site Close-Out Documentation

Element: Meetings

Total Element Cost:

$1,160,065.01

Total 1st Year Tech Cost:

$1,160,065.01

Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220102 Project Manager HR 0.00 0.00 0.00 $1,804.70 False
33220106  Staff Engineer HR 0.00 0.00 0.00 $1,406.65 False
33220114  Word Processing/Clerical HR 0.00 0.00 0.00 $241.33 False
Total Element Cost: $3,452.67
Element: Work Plans & Reports
Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220101  Senior Project Manager HR 0.00 0.00 0.00 $1,962.48 False
33220102 Project Manager HR 0.00 0.00 0.00 $15,726.68 False
33220104  Senior Staff Engineer HR 0.00 0.00 0.00 $1,111.41 False
33220109  Staff Scientist HR 0.00 0.00 0.00 $313.14 False
33220114  Word Processing/Clerical HR 0.00 0.00 0.00 $5,912.50 False
33220115 Draftsman/CADD HR 0.00 0.00 0.00 $688.78 False
Total Element Cost: $25,714.99

Print Date: 1/8/2021 1:12:12 PM
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Technology: Site Close-Out Documentation

Element: Documents

Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220102 Project Manager HR 0.00 0.00 0.00 $2,320.33 False
33220104  Senior Staff Engineer HR 0.00 0.00 0.00 $555.71 False
33220106  Staff Engineer HR 0.00 0.00 0.00 $6,095.47 False
33220114  Word Processing/Clerical HR 0.00 0.00 0.00 $1,327.30 False
33220115 Draftsman/CADD HR 0.00 0.00 0.00 $918.37 False
Total Element Cost: $11,217.18
Total 1st Year Tech Cost: $40,384.84
Technology: Cleanup and Landscaping
Element:
Unit of Material Labor Unit Equipment Sub Bid Cost

Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
17040101 Cleaning Up, site debris clean up ACR 0.00 0.00 $6,723.19 False

and removal
18050101  Area Preparation, 67% Level & ACR 0.00 0.00 $476.26 False

33% Slope
18050401 Seeding, 67% Level & 33% ACR 0.00 $30,692.09 False

Slope, Hydroseeding
18050408 Fertilizer, Hydro Spread ACR 0.00 $21,217.43 False
18050413 Watering with 3,000-Gallon Tank ACR 0.00 $24,800.42 False

Print Date: 1/8/2021 1:12:12 PM
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Technology: Cleanup and Landscaping

Truck, per Pass

18050415 Mowing Bl Acr 0.00 (b) (4) 0.00 0.00 $6,033.63  False
Total Element Cost: $89,943.02
Total 1st Year Tech Cost: $89,943.02
Technology: Clear and Grub
Element:
Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
17010102  Selective clearing, brush, ACR 0.00 0.00 $1,030.97 False
medium clearing, with dozer and
brush rake, excludes removal
offsite
17010211  Site clearing trees, with 335 H.P. EA 0.00 0.00 $5,908.92 False
dozer, to 12" diameter
17010315  Grub stumps, with 335 H.P. EA 0.00 0.00 $3,971.62 False
dozer, to 12" diameter
17010501  Grub and stack, 140 H.P. dozer CY 0.00 0.00 $2,713.03 False
Total Element Cost: $13,624.55
Total 1st Year Tech Cost: $13,624.55

Technology: ADMINISTRATIVE LAND USE CONTROLS

Print Date: 1/8/2021 1:12:12 PM
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Technology: ADMINISTRATIVE LAND USE CONTROLS

Element: Planning Docs

Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220102 Project Manager HR 0.00 0.00 0.00 $4,650.97 False
33220105 Project Engineer HR 0.00 0.00 0.00 $4,380.32 False
33220106  Staff Engineer HR 0.00 0.00 0.00 $8,650.88 False
33220110 QA/QC Officer HR 0.00 0.00 0.00 $1,658.20 False
33220114  Word Processing/Clerical HR 0.00 0.00 0.00 $5,936.63 False
33220115 Draftsman/CADD HR 0.00 0.00 0.00 $2,824.00 False
33220503  Attorney, Partner, Real Estate HR 0.00 0.00 0.00 $4,921.78 False
33240101  Other Direct Costs LS () (4) 0.00 0.00 0.00 $491.63 True

Total Element Cost: $33,514.41

Element: Planning Meetings

Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33010202 Per Diem (per person) 1.00 DAY 0.00 0.00 0.00 142.14 $142.14 True
33220102 Project Manager HR 0.00 0.00 0.00 $4,228.16 False
33220114 Word Processing/Clerical HR 0.00 0.00 0.00 $1,583.10 False
33220115 Draftsman/CADD HR 0.00 0.00 0.00 $753.07 False
33240101  Other Direct Costs LS (b) (4) 0.00 0.00 0.00 $86.10 True

Print Date: 1/8/2021 1:12:12 PM

Total Element Cost:

$6,792.56
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Element: Implementation

Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33022037 Overnight Delivery, 8 oz Letter EA 0.00 0.00 0.00 (b) (4) $301.19  False
33040671 Portable GPS Set with Mapping, MO - 0.00 0.00 0.00 $6,972.07  False

5 cm Accuracy
33220102 Project Manager HR 0.00 0.00 0.00 $8,456.31 False
33220105 Project Engineer HR 0.00 0.00 0.00 $8,760.64 False
33220106  Staff Engineer HR 0.00 0.00 0.00 $15,379.35 False
33220110 QA/QC Officer HR 0.00 0.00 0.00 $2,562.67 False
33220114  Word Processing/Clerical HR 0.00 0.00 0.00 $3,957.76 False
33220115 Draftsman/CADD HR 0.00 0.00 0.00 $11,296.01 False
33220213  Surveying - 3-man Crew DAY 0.00 (0) (4) 0.00 $7,054.12  False
33240101  Other Direct Costs LS 0.00 0.00 0.00 $835.80 True
33990111 Local Fees LS - 0.00 0.00 0.00 $597.00 True
Total Element Cost: $66,172.91
Total 1st Year Tech Cost: $106,479.89

Technology: Five-Year Review
Element: Document Review

Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220105 Project Engineer HR 0.00 0.00 0.00 $356.12 False
33220108 Project Scientist . HR 0.00 - 0.00 0.00 $387.74 False

Print Date: 1/8/2021 1:12:12 PM
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Technology: Five-Year Review

33220109  Staff Scientist BR R 0.00 (b) (4) 0.00 0.00 $626.29  False

Total Element Cost: $1,370.15
Element: Site Inspection

Unit of Material Labor Unit Equipment Sub Bid Cost

Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220102 Project Manager HR 0.00 0.00 0.00 $773.44 False
33220105 Project Engineer HR 0.00 0.00 0.00 $534.19 False
33220108 Project Scientist HR 0.00 0.00 0.00 $581.61 False
33220109  Staff Scientist HR 0.00 0.00 0.00 $469.72 False

Total Element Cost: $2,358.96
Element: Report

Unit of Material Labor Unit Equipment Sub Bid Cost

Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
33220102 Project Manager HR 0.00 0.00 0.00 $1,546.89 False
33220105 Project Engineer HR 0.00 0.00 0.00 $2,848.99 False
33220108 Project Scientist HR 0.00 0.00 0.00 $2,520.31 False
33220109  Staff Scientist HR 0.00 0.00 0.00 $4,070.87 False

Total Element Cost: $10,987.06

Total 1st Year Tech Cost: $14,716.17
Print Date: 1/8/2021 1:12:12 PM Pace: 1lof 14



Technology: Capping

Element:
Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
17030423 Unclassified Fill, 6" Lifts, Off-Site, CY - 0.00 $695,571.85 False
Includes Delivery, Spreading,
and Compaction
17030615 Geosynthetic soil stabilization, SY 0.00 0.00 $415,520.33 False
geotextile fabric, non-woven, 120
Ib. tensile strength, includes
scarifying and compaction
18050301 Loam or topsoil, imported topsoil, LCY 0.00 $402,037.97 False
6" deep, furnish and place
18050402 Seeding, Vegetative Cover ACR 0.00 $48,329.93 False
33080506 Clay 10E-7, 6" Lifts, On-Site CY 0.00 $116,615.94 False
33080507 Clay, Low Permeability, 6"Lifts, CY 0.00 $589,003.53 False
Off-Site
33080531 Drainage geotextiles, non-woven SY 0.00 $667,684.96 False
polypropylene, 60 mils thick
33080571 40 Mil Polymeric Liner, High- SF 0.00 $379,483.25 False

density Polyethylene

Technology: Load and Haul

Print Date: 1/8/2021 1:12:12 PM

Total Element Cost:

$3,314,247.76

Total 1st Year Tech Cost:

$3,314,247.76
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Technology: Load and Haul

Element:
Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
17030226 988, 7.0 CY, Wheel Loader HR 0.00 0.00 $20,282.21 False
17030296 50 Ton, 773, Off-highway Truck HR 0.00 0.00 $47,477.52 False
Total Element Cost: $67,759.73
Total 1st Year Tech Cost: $67,759.73
Technology: Mobilization/Demobilization
Element:
Unit of Material Labor Unit Equipment Sub Bid Cost
Assembly Description Quantity Measure Unit Cost Cost Unit Cost Cost Extended Cost Override
16029002  Mobilization & Fee LS (b) (4) | 0.00 0.00 0.00 $2,404.28  False
33010114 Mobilization Equipment (Soils) LS 0.00 0.00 $5,108.75 False
33010115 Demobilize Equipment (Soils) LS 0.00 0.00 $5,108.75 False
33010202 Per Diem (per person) 1,200.00 DAY 0.00 0.00 0.00 142.14 $170,568.00 True
33010204 Mobilize Crew, 100 Miles, per BR = 0.00 0.00 0.00 () (4) $1,426.33  False
Person
Total Element Cost: $184,616.11
Total 1st Year Tech Cost: $184,616.11
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Total Phase Element Cost $4,991,837.09
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